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Department of Energy
Washington, DC 20585

AM 24 ?995

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
Suite 700
625 Indiana Avenue, N.W
Washington, D C 20004

Dear Mr. Chairman:

In a letter to you from Assistant Secretary for Defense Programs, dated
November 8, 1994, we described the process the Department would employ for
resumption of nuclear operations at Y-12. The letter describes a serial, four-step
process whereby the contractor line-management, contractor independent
oversight, DOE line-management, and Department of Energy (DOE) independent
oversight would review and assess readiness to resume operahons. We are now
in the readiness assessment process and it is appropriate that we update you on
modifications to the described approach

The biggest change to the described process will be with the assessment of
Depleted Uranium Operations (DUO). Lockheed Martin Energy Systems (LMES)
has been granted restart authority, with the concurrence of the DOE Y-12 Site
Office Manager, for DUO. LMES has completed their line-management
assessment for DUO. Their independent readiness assessment will begin on
August 28, 1995. The DOE Y-1 2 Site Office Restart Team (YSORT) is assessing
the LMES readiness efforts in parallel with the LMES assessments The Manager,
Y-1 2 Site Office wili concur with the LMES restart authority prior to resumption of
DUO. No Independent DOE assessment wilt be required.

The rational for the above change is the DUO activities fall within a low hazard
category. There are no fissile materials, criticality safety approvals, or operational
safety requirements. DUO has been scheduled for resumption after restart of
Receipt, Shipment, and Storage (RSS) operations. LMES will use RSS to
demonstrate that they have a credible readiness process.

For the other mission areas, the assessment process is as previously described
with the exception that the DOE line-management (YSORT) assessment WIII be
conducted m parallel with the LMES assessments This change shortens the
assessment process without sacrificing thoroughness or the independent elements
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These changes have been discussed with members of your staff in briefings
throughout the summer. This Ietler serves to formally document dewations from
earlier declared plans.

If you have any questions, please contact me or have your staff contact
Dale Dunsworth of my at (301 ) 903-5156.
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Charles J. Beers
Rear Admiral, U S. Navy
Deputy Assistant Secretary for
Mddary Application and

Stockpile Support
Defense Programs

cc:
M. Whitaker, EH-9


